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NAME OF MAJOR COMPONENT PART (‘)—EVLOWEST SUBASSEMBLY PART NO. & MODEL
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OR TYPE

TITLE OF PROPOSAL :
DC GENERATOR COOQLING

NATURE OF PROPOSAL :
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REASON FOR PROPOSAL : ' : -

TO PROVIDE ADDITIONAL DC LOAD CAPACITY BY OBTAIRING LORGER
GENERATOR LI¥E THROUGH IMFROVED COOLING.

ESTIMATED COST AND TIME INVOLVED :
ADDITIONAL FUNDING REQUIRED §°
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ESTIMATED COST FOR KITS OR PARTS :
ADDITIONAL FUNDING REQUIRED :
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Install nev external ram air scocp on engine accese door.

Duct ram air from the new scoop to the gemeratar in e meanner that
will provide minimum hindersnse to access through the engine
sccess door.

The existing boundry layer duct from the engine sgoop to the D-C
generator will remain in the eircraft although not connected to
the generator.

Prepere and issue & Service Bulletin and fabricate the necesgary
kits.

All work to be performed at the factory. .

ESTIMATED COST OF KTTS OR PARTS - CONTRACT SP-1323
Febricete and install 7 Kits @ | STAT

SCHEPULE

To be sccomplished st contractors plant. Two weeks lead time required.
Artiele required epproximately 5 days at conmtractors plant for modd fication

to be performed.
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